

BUSINESS REQUIREMENTS DOCUMENT

Monthly Reporting Dashboard

RBC Global Asset Management - Data & Insights

Project Name	Monthly Reporting Dashboard
BRD Version	v0.1
Date	22 June 2026
Prepared By	Mahmoud Elboghdady - Business Systems Analyst
Prepared For	RBC GAM - Data & Insights
Scrum Master	Ali
Document Status	Draft

Revision History

Version	Date	Author	Description of Changes	Status
v0.1	22 Jun 2026	Mahmoud Elboghdady	Initial version incorporating elicitation and stakeholder input	For Review

1 Executive Summary

RBC Global Asset Management's Data & Insights team produces a Monthly Performance Report for approximately forty senior leaders. Production is manual: three analysts spend roughly twenty-five hours per cycle extracting and reconciling data across five systems, and last month an undetected headcount error reached the Chief Financial Officer. This document specifies an automated reporting dashboard, built on the bank's existing Power BI platform, that reduces production time from approximately twenty-five hours to under three, validates figures before publication to prevent undetected errors, and presents role-appropriate metrics to each audience. Without it, the bank remains exposed to errors reaching executives and to analyst capacity lost on manual work, and delivery would likely slip a full planning cycle of up to a year.

2 Project Objectives

Objective	Metric	Baseline	Target	Deadline
Reduce report production time	Hours per reporting cycle	~25-27 hours	< 3 hours	By go-live (within current cycle)
Eliminate undetected published errors	Undetected errors per cycle	>= 1 (last month)	0	By go-live
Increase dashboard adoption	% of ~40 recipients actively using	~3-5 of 40 (~10%)	80%	Within 3 months of go-live (assumption)
Recover analyst capacity	Analyst hours per cycle	~25-27h across three analysts	< 3 hours	By go-live

3 Project Scope

3.1 In Scope

Item	Requested By	MVP Essential?
Automated data extraction from the five source systems	Will Stewart	Yes
Dashboard presenting the defined metric set (Section 4)	Will Stewart	Yes
Role-based access tiers (CFO headline; business areas; analyst/dev detail)	Will Stewart	Yes
Automated data validation and error flagging before distribution	Will Stewart	Yes
Daily data refresh (including Salesforce)	Will Stewart	Yes
On-demand PDF export (replacing the pushed daily PDFs)	Will Stewart	Should

3.2 Out of Scope

Excluded Item	Reason / Deferred To
Real-time intraday trading activity feed (intraday volume and notable movers)	Requested by the CFO via Will after scope was agreed and logged as a change request. Real-time requires a different architecture and is constrained by source-system refresh frequency. Recommended as a Phase 2 enhancement, pending sponsor decision and metric scope (Section 11).
Quarterly and other reporting cadences	Deferred until sufficient data is collected; monthly only for this phase.

3.3 Constraints

Constraint	Type	Detail
Planning-cycle window	Timeline / Governance	Go-live must clear an IT GCC meeting (third Tuesday of the month) within the current ~4-month planning cycle; missing the cycle risks a delay of up to one year.

Constraint	Type	Detail
Platform standard	Technology	Must be built on the bank's existing Enterprise Power BI (licences already held).
Browser and access	Technology / Security	Must be accessible via Firefox and Chrome with secure, role-appropriate access.
Budget	Budget	Approved for the current plan; no additional budget anticipated.
PipelineDB vendor patch	Technology / Timeline	The export API is broken by a vendor schema change; a vendor patch is expected in 6-8 weeks, which affects the integration path and timeline.

3.4 Assumptions

Assumption	Impact if Wrong	Owner
The five source systems can be accessed for automated extraction	Integration scope and timeline increase materially	Trevor Doto
Phase 1 proceeds via a scheduled manual PipelineDB extract until the vendor patch (6-8 weeks) is released	Phase 1 slips if neither the manual extract nor a direct DB connection is approved	Trevor Doto
Existing Power BI licensing covers all intended users	Procurement or access delay	Will Stewart / IT
Daily refresh is sufficient for all in-scope metrics	Re-architecture required if real-time is later mandated	Will Stewart
Leaders will consume the dashboard on a self-service basis	Adoption target (80%) at risk; a push or summary channel may be needed	Will Stewart
Adoption is measured within 3 months of go-live	Objective target window shifts if a different period is mandated	Will Stewart
FinTrack is the system of record for revenue where it disagrees with Salesforce	Reconciliation logic (BR-008) and reported figures may change	Mohammed / Will

4 Business Requirements (Functional)

Req #	Requirement (The system shall...)	Type	MoSCoW	Acceptance Criteria
BR-001	The system shall automatically extract the required metrics from the five source systems each reporting cycle.	Functional	Must	Given a scheduled cycle, when extraction runs, then data from all five sources is retrieved without manual intervention.
BR-002	The system shall validate figures and flag errors before any report is distributed.	Functional	Must	Given a value outside the defined validation rules (e.g. headcount exceeding the approved plan, as occurred last cycle), when the report is generated, then the system flags it and blocks distribution until resolved.
BR-003	The system shall present the defined performance metrics on the dashboard for the current period.	Functional	Must	Given a user with access, when the dashboard loads, then all in-scope metrics are displayed for the current period.
BR-004	The system shall enforce role-based access so each user sees only the metrics appropriate to their role.	Functional	Must	Given a headline-tier user (CFO and senior leaders), when they log in, then only summary metrics are visible; given a business-line head, then only their area is visible; given an analyst, then source data and flags are visible.
BR-005	The system shall refresh underlying data on a daily basis.	Functional	Must	Given a 24-hour cycle, when the refresh runs, then the dashboard reflects source data as of the latest daily extract.
BR-006	The system shall display each financial metric against its comparison periods (budget, prior month, prior year).	Functional	Should	Given the revenue metric, when displayed, then variance against budget, prior month, and prior year is shown.
BR-007	The system shall allow users to export the current view to PDF.	Functional	Should	Given a user viewing the dashboard, when they select export, then a PDF of the current view is generated.

Req #	Requirement (The system shall...)	Type	MoSCoW	Acceptance Criteria
BR-008	The system shall reconcile revenue figures between FinTrack and Salesforce, auto-matching where rules permit and flagging exceptions for manual review.	Functional	Should	Given revenue records from FinTrack and Salesforce, when they are compared, then matching records reconcile automatically and only mismatches are flagged for review.

In-scope metrics (BR-003): Total revenue; month-to-date revenue; revenue versus budget; revenue versus prior month; revenue versus prior year; total deal pipeline value; qualified pipeline value; number of active deals; deal win rate; average deal size; total headcount; headcount versus approved plan; and strategic-initiative completion rate.

Source systems (BR-001): Salesforce, FinTrack and the HR headcount system have reliable REST APIs and are confirmed feasible (Dev Lead estimate: ~2-3 days each). PipelineDB integration depends on the option chosen (export API broken). The COO tracker has no API or database and no automated path, so it requires a manual upload step or an agreed alternative. (Salesforce: client/deal data; FinTrack: revenue; PipelineDB: pipeline and stage data; HR: headcount by group, source of truth; COO tracker: strategic items from Linda Fontaine, COO Office.)

5 Non-Functional Requirements

Req #	Category	Requirement	Target	Measurement Method
NFR-001	Security	Role-based access control across CFO, business, analyst and developer tiers	100% of users restricted to their tier	Access review / penetration test
NFR-002	Compliance	Compliance with bank data-governance and IT GCC controls	Pass IT GCC review	IT GCC sign-off
NFR-003	Performance	Report production time per cycle	< 3 hours (from ~25-27h)	Cycle-time measurement
NFR-004	Browser/Device	Accessible via Firefox and Chrome	Full functionality on current versions	Cross-browser test
NFR-005	Data Quality	No undetected errors published	0 per cycle	Validation log / reconciliation
NFR-006	Availability	Daily data refresh completed	Within each 24-hour cycle	Refresh-job monitoring
NFR-007	Usability	Self-service access to role-relevant metrics without analyst assistance	80% of recipients actively self-serving	Adoption rate / UAT task-success
NFR-008	Performance	Dashboard page-load responsiveness to support executive adoption	< 5 seconds at month-start peak (proposed)	Load test at month-start peak

6 Stakeholders

Name	Title / Role	Project Responsibility	Engagement	Sign-Off?
Will Stewart	MD, Head of Data & Insights	Sponsor; defines scope and success; BRD approver	Accountable	Yes
CFO	Chief Financial Officer	Headline consumer; go-live approver	Accountable	Yes
IT GCC Committee	IT Governance & Controls	Approves IT/tech solutions and go-live	Accountable	Yes
Mahmoud Elboghdady	Business Systems Analyst	Elicits and documents requirements	Responsible	No
Trevor Doto	Development Lead	Designs and builds the solution	Responsible	No
Mohammed Moosa Naqvi	Data Analyst	Current-process SME; data accuracy	Consulted	No
Linda Fontaine	COO Office	Provides the COO tracker input each cycle	Consulted	No
Priya	Risk team	Compliance review of direct deal-data access	Consulted	No
Senior leaders (~40)	Report recipients	Dashboard end users	Informed	No
Ali	Scrum Master	Facilitates process	Consulted	No

7 Dependencies

Dependency	Owner	Required By	Contingency / Status
IT GCC approval at a third-Tuesday meeting within the planning cycle	IT GCC / Will Stewart	Within current cycle	Critical; missing the window risks up to a one-year delay. Target a confirmed meeting early.
PipelineDB integration approach (export API broken by vendor schema change; patch due in 6-8 weeks)	Trevor Doto / Will / DBA	Before build	Feasible. Options: (1) wait for vendor patch [+6-8 wks]; (2) read-only direct DB connection [needs DBA + compliance sign-off]; (3) scheduled manual extract, migrate later [unblocks Phase 1]. Dev Lead recommends Option 2.
Compliance review of direct deal-data access (PipelineDB Option 2)	Priya (Risk team)	Before choosing Option 2	Open - security policy governs which systems access live deal data directly
Salesforce, FinTrack, HR headcount integration (REST APIs, confirmed feasible)	Trevor Doto	Before build	Confirmed - ~2-3 days each
Enterprise Power BI platform owner / SME (Dev Lead does not own Power BI)	Will Stewart / IT	Before build	Open - no Power BI SME identified yet; needed for config, access and build
COO tracker ingestion (no API or database; no automated path per Dev)	Trevor Doto / Linda Fontaine	Before build	Open - requires a manual upload step or an agreed alternative export
BRD sign-off	Will Stewart + IT GCC	Before development	Open

8 Risks

Risk Description	Probability	Impact	Mitigation	DRI
Missing the IT GCC committee window delays go-live by up to a year	Medium	High	Target a specific third-Tuesday meeting; plan timeline backwards from it; escalate scheduling early	Will Stewart
PipelineDB export API broken (vendor patch in 6-8 weeks); integration path may delay Phase 1 or require approvals	High	High	Adopt Option 3 (scheduled manual extract) to unblock Phase 1; pursue Option 2 (read-only DB) subject to DBA and compliance sign-off; migrate to the API once patched	Trevor Doto
Source data inaccurate (e.g. headcount): a one-off last cycle (departed contractors still counted) but liable to recur	Medium	High	Automated validation and flagging (BR-002); cross-check against the approved plan	Mahmoud Elboghdady
Scope creep: CFO has requested a real-time intraday trading feed (now an active change request)	High	Medium	Hold MVP to daily refresh; evaluate the feed as a Phase 2 enhancement via change control; sponsor to decide	Will Stewart
Adoption remains low (few of 40 read the report today)	Medium	Medium	Design role-relevant headline views; track usage against the 80% target	Will Stewart
FinTrack-Salesforce revenue reconciliation is a chronic mismatch (~12 transactions/month, concentrated in Fixed Income and Credit)	High	Medium	Automate rule-based matching and flag exceptions (BR-008); confirm the system of record for revenue	Mohammed Moosa Naqvi
Option 2 (direct read-only DB) accesses live deal data; security policy may restrict it	Medium	High	Compliance review with Priya (Risk) and DBA approval before committing; otherwise fall back to Option 3	Will Stewart
COO tracker has no API or automated path; manual upload remains a single point of failure	Medium	Medium	Agree a manual upload step with validation, or negotiate an automated export with the COO Office	Trevor Doto

9 Timeline & Milestones

Milestone	Target Date / Timing	Description	DRI	Status
BRD approval	Next IT GCC meeting in the cycle	Sign-off by Will and IT GCC	Will Stewart	Open
Solution design complete	Post-BRD approval	Dev Lead designs from BRD on Power BI	Trevor Doto	Not started
Build & data integration	Post-design	Automate five-source pulls, validation, RBAC	Trevor Doto	Not started
UAT	Before go-live	End-user and analyst testing against acceptance criteria	Mohammed / leaders	Not started
IT GCC go-live approval	Third-Tuesday meeting within cycle	Technical and governance approval	IT GCC	Open
Go-live	Before planning cycle closes	CFO approval; dashboard live	CFO / Will	Open

10 Cost-Benefit Analysis

10.1 Estimated Costs

Cost Item	Estimate	Type	Source / Notes
Development & integration effort	~2-3 days/system (Salesforce, FinTrack, HR)	Estimate	Dev Lead; PipelineDB per chosen option; COO tracker manual
Power BI licensing (incremental)	Nil incremental (existing licences)	Confirmed	Enterprise licences already held
Testing & change management	To be estimated	Estimate	Pending Phase 1 scoping

10.2 Estimated Benefits

Benefit	Annual Value Estimate	Measurement Basis	Source / Notes
Analyst time recovered	~22-24h/cycle x 12 (~270h/yr)	Current 25-27h vs target <3h (3 analysts)	Data Analyst
FinTrack reconciliation effort removed	~3-4h/cycle x 12 (~42h/yr)	Largest single manual step today	Data Analyst
Executive-facing errors avoided	Qualitative (reputational)	Avoided undetected errors reaching CFO	Triggering incident
Faster decisions from daily data	Qualitative	Adoption and timeliness	

11 Open Items

#	Issue	Owner	Due Date	Status
1	Go-live date / IT GCC meeting (BSA: target the next available meeting in the cycle)	Will Stewart	<i>Follow-up</i>	Open - Pending Decision
2	Adoption measurement window (BSA assumption: within 3 months of go-live)	Will Stewart	<i>Follow-up</i>	Open - Assumption pending confirmation
3	Access-tier model (3 tiers) pending CFO confirmation	Will Stewart / CFO	<i>By Friday</i>	Open - Pending Confirmation
4	PipelineDB approach. BSA recommends Option 3 (manual extract) for Phase 1, migrate post-patch; Option 2 if DBA + Priya (Risk) approve	Will / DBA / Priya (Risk)	<i>Before build</i>	Open - Recommendation pending sign-off
5	Revenue system of record (BSA assumption: FinTrack); reconciliation rule-based vs judgment to confirm	Mohammed / Trevor / Will	<i>With dev input</i>	Open - Assumption pending confirmation
6	Reference to a 'CRM error' - analysts confirm Salesforce is clean; confirm with Will if a distinct incident exists	Will Stewart	<i>Low priority</i>	Open - Pending Verification
7	On-demand PDF export retained; pushed daily PDFs retired (final confirmation)	Will Stewart	<i>Low priority</i>	Received - Pending Confirmation
8	Validation thresholds (e.g. revenue spikes) and override policy. BSA proposes: hard block for headcount above plan; override-with-logged-reason otherwise. Thresholds pending business-owner definition	Will / business-line owners	<i>By sign-off</i>	Open - Proposal pending confirmation
9	CFO real-time trading feed (BSA recommends Phase 2). Phase decision and exact metrics pending	Will Stewart	<i>Awaiting reply</i>	Received - Pending Scope Review
10	Power BI platform owner / SME to be identified (Dev Lead does not own Power BI)	Will / IT	<i>Before build</i>	Open - Pending Decision
11	COO tracker ingestion (no API/DB). BSA recommends a manual validated upload for Phase 1; request an automated export later	Trevor / Linda Fontaine	<i>Before build</i>	Open - Recommendation pending confirmation

12 Sign-Off

Name	Title	Approval Type	Date
Will Stewart	MD, Head of Data & Insights	BRD Approval	
IT GCC Committee	IT Governance & Controls	BRD / Go-Live (technical)	
CFO	Chief Financial Officer	Go-Live Approval	

13 Appendix

13.1 RACI Matrix

Activity	Will (Sponsor)	Mahmoud (BSA)	Trevor (Dev)	Mohammed (Analyst)	IT GCC / CFO
Requirements Elicitation & BRD	C	A	C	C	I
BRD Review & Sign-Off	A	R	I	I	C
Solution Design (UI/UX)	C	C	A	I	I
Data Source Integration & Build	I	C	A	C	I
UAT	A	R	C	C	I
Go-Live Approval	C	I	C	I	A
Post-Launch Support & Maintenance	I	I	A	C	I

R = Responsible. A = Accountable (exactly one per row). C = Consulted. I = Informed. BRD sign-off and go-live also require IT GCC governance approval alongside the named sponsor; see Section 11.

13.2 Burn-Down Tracker

Sprint: Day 2 (Tuesday 16 June) to Monday (22 June), 80 story points total.

Day	Ideal Remaining	Actual Remaining	Difference	Status
Day 2 - Tue 16 Jun (Start)	80	80	0	On track
Day 3 - Wed 17 Jun (EOD)	64	63	1 ahead	On track
Day 4 - Thu 18 Jun (EOD)	48	40	8 ahead	Ahead
Day 5 - Fri 19 Jun (EOD)	32	18	14 ahead	Ahead
Day 8 - Mon 22 Jun (End)	0	0	0	On track

Annotation: Elicitation was front-loaded: the question sheet, the interview with Will, and the analyst follow-up were completed by Day 3, keeping pace with the ideal line. A mid-week blocker - the PipelineDB feasibility question to the Dev Lead going unanswered for two days - was escalated to the Scrum Master and logged as an open dependency, so the draft progressed in parallel rather than stalling. The BRD draft was issued to the Scrum Master on Day 4, and Scenario B (the CFO's real-time feed request) was handled via change control. By Day 5 the BRD was finalised with all open items logged, the three scenarios closed, and the stakeholder presentation drafted. Work is ahead of the ideal line; the remaining points are the Monday final BRD submission and delivery of the presentation.